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Summary of Draft Coordination Plan

» Coordination points on this project with other agencies are:
Notice of Intent (NOI) - Fall 2004
Development of the Purpose & Need - Fall 2004
Identification of the range of alternatives - Fall 2005
Alternatives Retained for Detailed Study (ARDS) - Winter 2007
Circulation of the Draft Environmental Impact Statement (DEIS) - Winter 2007
Identification of a Preferred Alternative - Summer 2008
Completion of Final Environmental Impact Statement (FEIS) - Spring 2009
Record of Decision (ROD) - Summer 2009
Receipt of permits, licenses and approvals - Summer 2009

* Coordination with the public to date:
Public Meetings:
- Open House Meeting - June 2005 - Purpose & Need
- Open House Meeting - October 2005 - Preliminary Concepts
- Alternatives Public Workshop - June 2006 - Preliminary Alternatives
- Informational Workshop - June 2007 - Detailed Alternatives

Newsletters published in Summer 2005, Fall 2005, Winter 2006 and in Spring 2007

* Next Steps:
- Hold the Location Design / Public Hearing - Spring 2008
- ldentify a preferred alternative - Summer 2008
- Newsletter - Fall 2008
- Prepare the FEIS - Spring 2009
- Prepare the ROD - Summer 2009
- Newsletter - Summer 2009




